

KGVK

Mid Term Progress Report
From :April 2010 to August 2010

Name of the Project : Empowering tribal community in Ranchi District of Jharkhand through clean and affordable alternate energy solutions based on social entrepreneurship model.

Implementing agency KGVK, Ranchi.
Project Period : April, 2010 to 2013

Funding Agency : TPW Energy Collaborative.

Progress Details.

sl. No.	Activities	Units	Qtr. I	Qtr. II	Total	Proposed Activities for next qtr. Sept 2010 to Nov 2010.	
			April 2010 to May 2010	June 2010 to August 2010		Nos.	Remarks
1	Village meetings	Village	1	2	3	2	By the next quarter all the villages will have at least 1 meeting conducted and briefed about the project
2	Identification of Beneficiaries	Person		63	63	150	For the 2 solar stations all the beneficiaries will be identified and will be briefed about the operations of the project
3	Community Interface	Village	1	0	1	0	Thayer's visit and KGVK's constant dialogue with entrepreneurs and beneficiaries help ensure community interface
4	Awareness Camp (Jalsa)	Village	1	1	2	3	Awareness camps are planned for sensitizing the community about the project which will help in replication

5	Training and Capacity Building						
5.1	Training and Capacity Building of Entrepreneurs	Person	0	5	5	5	Training has been planned for the entrepreneurs between 27 th September to 30 th September at Bhubaneswar at a technical resource center
5.2	Training Beneficiaries	Person	0	30	30	70	Beneficiaries will be trained regarding the operation of the lamps and general precautions for increased self- life

6. Major achievements ;

- * **Identification of villages-** 3 villages namely Madhukama, Hethkanhi and Gutuhatu of Bundu Block for TPW solar energy intervention have been identified.
- * **Community Interface** In the month of April, 2010 the representative (Thayer) from TPW Energy Collaborative has visited Alna village of Bundu. During this occasion community level acceptance and enthusiasm was observed. It was very exciting to initiate a dialogue on empowering tribal community through clean and affordable alternate energy solutions based on social entrepreneurship in area. 20 participants including 15 male and 5 female attended the meeting and shared some of their observations pertaining to the envisaged benefits of alternative energy choice. Further, KGVK team continued to interact with the community and generated a demand for alternative energy solutions.
- * **Identification of Beneficiaries.** For installation of solar panels by individual entrepreneurs, 63 beneficiaries have been identified (25 beneficiaries belong to village Gutu Hatu and 38 beneficiaries are from Hethkanchi village).
- * **Awareness Camps** In order to create awareness for solar energy, 2 camps have been organized in Gutuhatu and Hethkanchi village. 140 villagers including 76 men and 64 women have attended the awareness camp on 14 May 2010. In Hethkanchi village 160 participants including 85 men and 75 women have attended the camp on 18 June 2010. In the awareness camps the participants were explained about the benefits of solar panels and its overall benefits.
- * **Training of entrepreneurs** Entrepreneurs are the key stakeholders in implementation of solar energy project. They have been trained for 3 days on operational aspects for providing services regarding recharging facilities to individual beneficiaries. The training was provided by technical consultant. Five (5) entrepreneurs were trained at our knowledge centre (TVM Gurukul).





